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Project South Dayton Dump & Landfill -  
Vapor Intrustion Mitigation 

Ref. No. 038443-201 

Client: Respondents to the Removal ASAOC Client Ref. No.:  

Venue/Date/Time:  May 19, 2016, 2:30 PM ET From: Valerie Chan 

Tel: 519-884-0510 

Attendees: Steve Renninger, USEPA 
Leslie Patterson, USEPA 
Wendell Barner, TRW 
Jim Campbell, EMI 
Julian Hayward, GHD 
Valerie Chan, GHD 

Absent: Maddie Adams, Ohio EPA 
Ken Brown, ITW 
Tom Hut, PHDMC 
Bryan Heath, NCR 
Brent Ramdial, GHD 

 

Minutes/Description Action 

1. Roll Call GHD 

2. Discussion of April 2016 Analytical Results 

 GHD collected samples approx. 60-days after the SSDS modifications were 

completed in B&G Equipment and Truck Repair, Buildings 8 and 9 on 

April 13, 2016. SSDS modifications were completed in February 2016. 

 B&G Equipment and Truck Repair analytical results show significant 

decreases in sub-slab (SS) concentrations.  

 Concentrations at SS-8-B and SS-8-D are less than Ohio Department of 

Health (ODH) Screening Levels. However, SS concentrations of 

Trichloroethylene (TCE) at SS-8-A and SS-9-A still remain greater than ODH 

Screening Levels.  

 In Building 8, EP-2 and EP-3 Stemline 2 surround SS-8-A on two sides. The 

extraction points are approximately 15 feet from SS-8-A. In Building 9, EP-2 

stemline and EP-3 surround SS-9-A on two sides. The extraction points are 

approximately 25 feet from SS-9-A. USEPA proposed sub-slab stemline 

piping additions to SS-8-A and SS-9-A to further target those locations for the 

following reasons: 
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‐ Sub-slab stemline additions are proposed in order to avoid owner 

resistance to installation of above-ground piping, which will interfere with 

business operations. 

‐ This proposal aims to decrease SS concentrations to less than ODH 

Screening Levels, thereby completing the Removal Action and allowing 

for transfer of USEPA oversight from Steve Renninger to Leslie 

Patterson and to resolve the Respondents' request to decrease financial 

assurance.  The Removal Order would be left open until Remedial 

Actions are defined. 

‐ The proposed sub-slab piping additions are similar in nature to those 

implemented in Building 12 (Overstreet Painting).   

‐ GHD and Respondents will discuss the proposal for sub-slab stemline 

piping additions in Buildings 8 and 9. 

 SSDS modifications in Buildings 12, 14, and 15 were completed in April 2016 

and follow-up sampling has not yet been completed.  Sampling is scheduled 

for July. 

 GHD will check field schedules to determine if sampling at Buildings 12, 14, 

and 15 can be completed in June instead of July, in order to determine the 

effectiveness of the sub-slab modifications in Building 12 (Overstreet 

Painting), and to identify sub-slab concentrations in these buildings relative to 

ODH screening levels. 

 The sampling of Buildings 12, 14, and 15 serves to satisfy both the annual 

proficiency sampling and 60-day post SSDS-modification sampling 

requirements.  USEPA agrees that the same goals are met if sampling is 

completed in June instead of July. 

3.  Next Steps 

 GHD will determine if sampling of Buildings 12, 14, and 15 can be completed 

in June instead of July. GHD will communicate the sampling dates by email. 

 Date of next conference call will be set based on anticipated date of receipt 

of sampling results. 
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 Attachments:       
 
Prepared by: Valerie Chan Date issued: May 27, 2016 
 
This confirms and records GHD's interpretation of the discussions which occurred and our understanding reached during 
this meeting. Unless notified in writing within 7 days of the date issued, we will assume that this recorded interpretation 
or description is complete and accurate. 


